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OPT. NUMBERTASK ORDER NUMBERCONTRACT NUMBER

DATECONSTRUCTION PROGRESS REPORT (Work Breakdown)
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(2)

TOTAL VALUE 
OF WORK ITEM 

(Dollars Only)

(4)

VALUE OF 
MATERIALS 
(Dollars Only)

(5)

TOTAL VALUE OF 
COMPLETED WORK 

AND MATERIALS

(a)

Previous Value 
(Dollars Only)

(b)

Current Value 
(Dollars Only)

(3) VALUE OF WORK COMPLETED

(1)

GSA 184A (REV. 3/2015)GENERAL SERVICES ADMINISTRATION
TOTAL

1

2
GS11PYTC7173

0001 - D/B Replacement of NAC Undrgrnd HW Loop

110,674.26

1

11/23/2016

(b) (4)

(b) (4)









PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL

VOUCHER NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED

CONTRACT NUMBER AND DATE

REQUISITION NUMBER AND DATE

SCHEDULE NO.

PAID BY

DATE NVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBERSH PPED FROM TO WEIGHT

DATE OF 
DELIVERY

OR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contract or Federal supply schedule,

and other information deemed necessary)

QUAN-
TITY

UNIT PRICE

COST PER

AMOUNT

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL

DIFFERENCES
PAYMENT: APPROVED FOR EXCHANGE RATE

BY

TITLE
Amount verified  correct for payment

(Sig

=$ =$1.00

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date)
ACCOUNTING CLASSIFICATION

P
A
I
D

CHECK NUMBER

CASH

ON ACCOUNT OF U.S. TREASURY

DATE
$

CHECK NUMBER

PAYEE

ON (Name of bank)

PER

TITLE

NSN 7540-00-900-2234

Standard Form 1034 
Revised October 1987 
Department of the Treasury 
1 TFM 4-2000 

PAYEE'S
NAME
AND

ADDRESS

NUMBER AND DATE
OF ORDER (1)

PROVISIONAL

COMPLETE

PARTIAL

FINAL

PROGRESS

ADVANCE

2

(Title)(Authorized Certifying Officer)

3

Previous edition usable

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal 
money. The information requested is to identify the particular creditor and the amounts to be paid.  Failure to furnish this information will 
hinder discharge of the payment obligation.

1. When stated in foreign currency, insert name of currency.
2. If the ability to certify and authority to approve are combined in one person, one signature only is necessary; otherwise the approving 

officer will sign in the space provided, over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or corporate

name, as well as the capacity in which he signs, must appear.  For example: "John Doe Company, per John Smith, Secretary", or 
"Treasurer", as the case may be. 

B
Y

2

DCML 16-701.2

GS-11-P-16-YT-C-7173

General Services Administration 
1800 F Street, NW 
Washington, DC 20405

DCM Architecture & Engineering, LLC 
200 Federal Street, Suite 435 
Camden NJ 08103

16-701.2, 11/23/2016

11/23/2016

11/23/2016

DCML16-701.2 NAC - Design Build Hot Water Loop

Funding Breakdown
Line Item #0001 - $74,074.26

COR - Ian Mattonen

11/23/2016

74,074.26

1

74074.26

(b) (6)



INSPECTION REPORT ON WORK UNDER CONTRACT
1. CONTRACT/TASK ORDER NUMBER

2. LOCATION (Street, City, and State) 3. BUILDING

5. TYPE OF WORK 6. CONTRACT FOR4. CONTRACTOR'S NAME AND ADDRESS

REPAIR AND ALTERATIONS

NEW CONSTRUCTION

7. PROJECT NUMBER 8. DATE OF NOTICE  
    TO PROCEED

9. ORIGINAL CONTRACT 
    PRICE

10. CUMULATIVE CHANGE  
      ORDERS/MODIFICATIONS

$$

11. CONTRACT PRICE TO DATE

$
13. COMPLETION DATE12. LIQUIDATED 

      DAMAGES PER DAY

$

14. PERCENTAGE OF COMPLETION
a. ACTUAL b. NORMALa. CONTRACT b. REVISED c. ESTIMATED d. ACTUAL

15. A-E FIRM

17. CMa ENGINEER 18. GSA INSPECTOR 

19. TYPE OF INSPECTION 20. DATE OF LAST 
      INSPECTION

21. DATE OF THIS 
      INSPECTION

22. ADDITIONAL INSPECTIONS
      RECOMMENDED

23. PAYMENT RECOMMENDED

GENERAL SERVICES ADMIN GSA 220 (REV. 3/2015)(See reverse for instructions concerning final payment)

PROGRESS FINAL
POST  
FINAL

24.  STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND 
RECOMMENDATIONS.  NOTATE ANY SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF 
COMPLETION TO DATE.  

25.  COR APPROVAL
SIGNATURE DATE 

YES NO

16. CM FIRM

RETAINAGE RECOMMENDED
NOYES

NOYES

GS11P16YTC7173

3801 Nebraska Aveunue 
Washington, DC 20016

NAC Campus - Underground Hot Water Loop 

DCM Architecture & Engineering, LLC 
200 Federal Street, Suite 435 
Camden NJ 08103

R&A - Construction

GS11P16YTC7173
09/14/2016 1,464,000.00 1,464,000.00

11/6/2017 10/15/2017 0 0

DCM Architecture & Engineering, LLC

Ian Mattonen

10/03/2016 11/23/2016

 
 
Requested Progress Payment 2 for site survey and design is acceptable. Invoice #16-701.2 for the period ending November 
18, 2016 in the amount of $ 74,074.26 is recommended. 
 
Award Amount            
Change Orders           
New Contract Amount 
Previous Payments     
This Payment #1         
Balance Remaining     
 
Funding Breakdown: 
 
Line Item #0001 = $74,074.26

11/28/2016

DCM Architecture & Engineering, LLC

(b) (4)

(b) (6)



RECEIVING REPORT
IMPORTANT:

* This form must be received in the payment office within 5 workdays of acceptance.  

* Acceptance must take place within 7 calendar days of delivery or completion of work unless a different  inspection/
acceptance period is stated in the contract. Explain in block 8 if acceptance is longer than stated in the  contract. 

* Invoices received must be time stamped to indicate the date of receipt.

5. MAXIMUM PAYMENT  
AMOUNT

6. LESS DEDUCTION(S) FOR 
NONPERFORMANCE, ETC. 
(Explain in Item 8)

7. MAXIMUM AMOUNT 
APPROVED FOR PAYMENT 
(Item 5 less Item 6)

8. REMARKS

SECTION 3 - CERTIFICATION(S)

I  CERTIFY  THAT  THE  ABOVE  GOODS  AND/OR  SERVICES  HAVE  BEEN

RECEIVED ON AND ACCEPTED ON 

GENERAL SERVICES ADMINISTRATION 
PREVIOUS EDITION NOT USABLE

SECTION 1 - CONTRACT IDENTIFICATION
1. NAME OF CONTRACTOR

2. PEGASYS DOCUMENT NUMBER 3. CONTRACT/PURCHASE ORDER NO.

SECTION 2 - DESCRIPTION OF GOODS AND/OR SERVICES

9. TYPE OF DELIVERY (Mark "X" in appropriate box)

A. FULL B. PARTIAL C. FINAL PARTIAL

10. CERTIFICATION

(Date) (Date)

11. SECOND CERTIFICATION  (Optional)

THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES DESCRIBED HAVE  
BEEN ACCEPTED.

E. SIGNATURE

C. TELEPHONE NUMBER

F. DATE SIGNED E. SIGNATURE

C. TELEPHONE NUMBER

F. DATE SIGNED

4A. ITEM NO. 4B. DESCRIPTION (For services, also give dates of service) 4C. QUANTITY

GSA FORM 3025 (REV. 6/2005)

A. NAME AND TITLE (Type, print or stamp)

B. CORRESPONDENCE SYMBOL

A. NAME AND TITLE (Type, print or stamp)

B. CORRESPONDENCE SYMBOL

DCM Architecture & Engineering, LLC. 200 Federal Street, Suite 435, Camden NJ 08103

ENGS11P16YTC7173

Contract Award Amount   
       

Previous Payments          
This Payment                   
Balance Remaining          

Payment #2 - (Invoice 16-701.2) 
Period Ending - November 18, 2016

0001

GS11P16YTC7173

74,074.26

0.00

74,074.26

11/22/2016 11/23/2016

11/28/2016

Ian Mattonen (COR)

WPIDAA 301-323-3581

(b) (4)

(b) (6)













Project Name NAC - D/B Hot Water Loop at NAC 12/27/2016

Contract #: GS-11-P-16-YT-C-7173

Contractor: DCM A/E, LLC

ITEM NO. Building Accounting and Appropriation Data Amount Previous Invoice #1 Invoice #2 Invoice #3

Balance to 

Finish

Payments

DCML16-

701.1

DCML16-

701.2

DCML16-

701.3

0001 DC1432NA RDC03439.DC1432NA.080

MODPS02 DC1432NA RDC03608.DC1432NA.083

Original Contract Sum $76,856.90

Net Change by Change 

Orders

Contract Sum To Date

Work Completed (Prev 

App)

Work Completed (This 

Period)

Total Comp & Stored to 

Date

Balance to Finish

(b) (4) (b) (4)

(b) (4)

(b) (4)































NAC Design Build Hot Water Loop

Project Title Design Build Hot Water Loo[ Today's Date 6/21/2017
Building Nebraska Avenue Complex
Project Address 3801 Nebraska Ave., NW Project Mgr Stephen M. Haa  (202) 236-7396
Contractor DCM Architecture & Engineering, LLC
Contractor Address 1 339 N Front St, Unit A Budget Analyst Susan Mace (202) 281-6080
Contractor Address 2 Camden, NJ  08102 CS Michele Appello(202) 260-0621
Contract Number GS-11-P-16-YT-C-7 CO Tony Hubbard (267) 634-0186
Project Control No. (PCN) EQWPMA-16-5127
PN Number Client POC Cominic Machio(202) 282-8565
Notice To Proceed (NTP) March 1, 2017 Cntr POC Caroline Dough (856) 479-9101 
Project Completion Date October 13, 2017 Revised Date

29.5% 70.5% Apr 1, 2017 Jun 21, 2017
Work Breakdown Schedule Schedule of Values Comp 2 Date Left 2 Comp Payment #5 Payment #6 Payment #7 Payment #8 Payment #9

General Conditions $124,571.00 $49,828.40 $74,742.60 $37,371.30 $12,457.10
Survey & Investigation $57,000.00 $57,000.00 $0.00 $57,000.00 $0 00
Engineering & Design $60,000.00 $60,000.00 $0.00 $60,000.00 $0 00
Site Mobilization $48,560.00 $48,560.00 $0.00 $41,276.00 $7,284.00
Escabation Services Marterial and 
Labor $345,000.00 $69,000.00 $276,000.00 $17,250.00 $51,750.00
Materials - Pipe $208,403.00 $62,520.90 $145,882.10 $0.00 $62,520.90
Labor Pipe $340,034.00 $17,001.70 $323,032.30 $0.00 $17,001.70
Boiler Room Tie Ins $75,000.00 $0.00 $75,000.00 $0.00 $0 00
Building Tie Ins $100,000.00 $0.00 $100,000.00 $0.00 $0 00
Testing / Commissioning $17,432.00 $0.00 $17,432.00 $0.00 $0 00
Site Restoration $33,000.00 $0.00 $33,000.00 $0.00 $0 00
Punch List / Closeout $18,400.00 $0.00 $18,400.00 $0.00 $0 00
Bond $36,600.00 $36,600.00 $0.00 $36,600.00 $0 00

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

Sub-Total (Original Price) $1,464,000.00 $400,511 00 $1,063,489.00 $249,497.30 $151,013.70
Change Orders

Contract Mod 1 $0.00 $0.00 $0.00 $0 00
Contract Mod 2 $56,456.90 $56,456.90 $0.00 $56,456.90 $0 00
Contract Mod 3 $21,124.56 $21,124.56 $0.00 $16,899.65 $4,224.91
Contract Mod 4 $81,330.54 $0.00 $81,330.54 $0.00 $0 00

$0.00 $0.00 $0.00 $0 00
$0.00 $0.00 $0.00 $0 00
$0.00 $0.00 $0.00 $0 00
$0.00 $0.00 $0.00 $0 00
$0.00 $0.00 $0.00 $0 00
$0.00 $0.00 $0.00 $0 00

Subtotal Contract Mods $158,912.00 $77,581.46 $81,330.54 $73,356.55 $4,224.91
Total $1,622,912.00 $478,092.46 $1,144,819.54 $322,853.85 $155,238.61

Payment Log & Info  /21/2017

(b) (6)
(b) (6)



U.S. Department of Labor PAYROLL 
(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) Wage and Hour Division   

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. 

NAME OF CONTRACTOR OR SUBCONTRACTOR ADDRESS OMB No.: 1235-0008 
Expires: 01�31�2015

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO. 

(1) (2) (3) (4) DAY AND DATE (5) (6) (7) (9) 
(8) 

DEDUCTIONS 

O 

O 

O 

O 

O 

O 

O 

O 

NAME AND INDIV DUAL DENT FY NG NUMBER
   (e.g., LAST FOUR DIGITS OF SOCIAL SECURITY 

NUMBER) OF WORKER N
O

. O
F 

W
IT

H
H

O
LD

iN
G

 
E

XE
M

P
TI

O
N

S
 

WORK 
CLASSIFICATION 

O
T.

 O
R

 S
T.

 

HOURS WORKED EACH DAY 
TOTAL 
HOURS 

RATE 
OF PAY 

GROSS 
AMOUNT 
EARNED FICA 

WITH-
HOLDING 

TAX OTHER 
TOTAL 

DEDUCTIONS 

NET 
WAGES 

PAID 
FOR WEEK 

S 

S

S 

S 

S 

S 

S 

S 

  

Rev. Dec. 2008

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. �� 3 3, 5.5(a). The Copeland Act 
(40 U.S.C. � 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to �furnish weekly a statement with respect to the wages paid each employee during the  preceding week.�  U.S. Department of Labor (DOL) regulations at  
29 C.F.R. � 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed �Statement of Compliance� indicating that the payrolls are correct and complete and that each laborer 
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits. 

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have 
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.  
Washington, D.C. 20210

(over)

✔

DeLaVega, LLC
9016 Cowenton Avenue 
Perry Hall, MD  21128

001 05/06/2017 NAC Hot Water Loop 
3801 Nebraska Avenue, NW, Washington, DC 20018

S M T W THF SA
04 0505 05 05 05 05 State 

Withholding

Owner/Supervisor/
Operator 

(Salary Pay)

0

8.5 8.5 17

Foreman 0

8.5 8.5 17

0

0

0

0 0

0

0

0

0 0

0

0

0

0 0

0

0

0

0

0

0

0

0

0

0

0 0

(b) (4)(b) (6)



Date 

I,
(Name of Signatory Party) (Title) 

do hereby state: 

(1) That I pay or supervise the payment of the persons employed by 

on the 
(Contractor or Subcontractor) 

; that during the payroll period commencing on the 
(Building or Work) 

day of , , and ending the day of , , 
all persons employed on s aid project have been paid t he full weekly wages earned, that no rebates have 
been or will be made either directly or indirectly to or on behalf of said 

from the full 
(Contractor or Subcontractor) 

weekly wages earned by any  pers on and t hat no deduc tions hav e been m ade eit her direc tly or indirec tly 
from the full wages earned by any person, other than permiss ble deductions as defined in Regulations, Part 
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. � 3145), and described below: 

(2) That any payrolls otherwise under this contract required t o be s ubmitted for the abov e period are 
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the 
applicable wage rates contained in any wage det ermination incorporated int o t he c ontract; t hat t he 
classifications set forth therein for each laborer or mechanic conform with the work he performed. 

(3) T hat any  apprent ices em ployed in t he abov e period are duly registered in a bona fide 
apprenticeship program  regis tered w ith a St ate apprent iceship agency recognized by the Bureau of 
Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a 
State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor. 

(4) That: 
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS 

 −  in addition to the basic hourly wage rates paid to each laborer or mechanic listed in 
the above referenced payroll, payments of fringe bene fits as listed in the contract 
have been or will be made to appropria te progra ms for the bene fit of such 
employees, except as noted in section 4(c) below. 

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH 

−  Each laborer or mechanic listed in the above referenced payroll has been paid, 
as indicated on the payroll, an amount not less than the sum of the applicable 
basic hourly wage rate plus the amount of the required fringe benefits as listed 
in the contract, except as noted in section 4(c) below. 

(c) EXCEPTIONS 

REMARKS: 

EXCEPTION (CRAFT)

 

EXPLANATION 

NAME AND TITLE 

THE W LLFUL FALSIFICATION O F ANY O F T HE ABO R 
SUBCONTRACTOR TO CIV L OR CRIM NAL PROSECUTIO E 
31 OF THE UNITED STATES CODE. 

President

DeLaVega, LLC

NAC Hot Water Loop

30th April 2017 6th May 2017

DeLaVega, LLC

✔

Payroll #1

Anthony DeLaVega

(b) (6)

(b) (6)



U.S. Department of Labor PAYROLL 
(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) Wage and Hour Division   

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. 

NAME OF CONTRACTOR OR SUBCONTRACTOR ADDRESS OMB No.: 1235-0008 
Expires: 01�31�2015

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO. 

(1) (2) (3) (4) DAY AND DATE (5) (6) (7) (9) 
(8) 

DEDUCTIONS 

O 

O 

O 

O 

O 

O 

O 

O 

NAME AND INDIV DUAL DENT FY NG NUMBER
   (e.g., LAST FOUR DIGITS OF SOCIAL SECURITY 

NUMBER) OF WORKER N
O

. O
F 

W
IT

H
H

O
LD

iN
G

 
E

XE
M

P
TI

O
N

S
 

WORK 
CLASSIFICATION 

O
T.

 O
R

 S
T.

 

HOURS WORKED EACH DAY 
TOTAL 
HOURS 

RATE 
OF PAY 

GROSS 
AMOUNT 
EARNED FICA 

WITH-
HOLDING 

TAX OTHER 
TOTAL 

DEDUCTIONS 

NET 
WAGES 

PAID 
FOR WEEK 

S 

S

S 

S 

S 

S 

S 

S 

  

Rev. Dec. 2008

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. �� 3 3, 5.5(a). The Copeland Act 
(40 U.S.C. � 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to �furnish weekly a statement with respect to the wages paid each employee during the  preceding week.�  U.S. Department of Labor (DOL) regulations at  
29 C.F.R. � 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed �Statement of Compliance� indicating that the payrolls are correct and complete and that each laborer 
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits. 

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have 
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.  
Washington, D.C. 20210

(over)

✔

DeLaVega, LLC
9016 Cowenton Avenue 
Perry Hall, MD  21128

001 05/06/2017 NAC Hot Water Loop 
3801 Nebraska Avenue, NW, Washington, DC 20018

S M T W THF SA
04 0505 05 05 05 05 State 

Withholding

Owner/Supervisor/
Operator 

(Salary Pay)

0

8.5 8.5 17

Foreman 0

8.5 8.5 17

0

0

0

0 0

0

0

0

0 0

0

0

0

0 0

0

0

0

0

0

0

0

0

0

0

0 0

(b) (4)(b) (6)



Date 

I,
(Name of Signatory Party) (Title) 

do hereby state: 

(1) That I pay or supervise the payment of the persons employed by 

on the 
(Contractor or Subcontractor) 

; that during the payroll period commencing on the 
(Building or Work) 

day of , , and ending the day of , , 
all persons employed on s aid project have been paid t he full weekly wages earned, that no rebates have 
been or will be made either directly or indirectly to or on behalf of said 

from the full 
(Contractor or Subcontractor) 

weekly wages earned by any  pers on and t hat no deduc tions hav e been m ade eit her direc tly or indirec tly 
from the full wages earned by any person, other than permiss ble deductions as defined in Regulations, Part 
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. � 3145), and described below: 

(2) That any payrolls otherwise under this contract required t o be s ubmitted for the abov e period are 
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the 
applicable wage rates contained in any wage det ermination incorporated int o t he c ontract; t hat t he 
classifications set forth therein for each laborer or mechanic conform with the work he performed. 

(3) T hat any  apprent ices em ployed in t he abov e period are duly registered in a bona fide 
apprenticeship program  regis tered w ith a St ate apprent iceship agency recognized by the Bureau of 
Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a 
State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor. 

(4) That: 
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS 

 −  in addition to the basic hourly wage rates paid to each laborer or mechanic listed in 
the above referenced payroll, payments of fringe bene fits as listed in the contract 
have been or will be made to appropria te progra ms for the bene fit of such 
employees, except as noted in section 4(c) below. 

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH 

−  Each laborer or mechanic listed in the above referenced payroll has been paid, 
as indicated on the payroll, an amount not less than the sum of the applicable 
basic hourly wage rate plus the amount of the required fringe benefits as listed 
in the contract, except as noted in section 4(c) below. 

(c) EXCEPTIONS 

REMARKS: 

EXCEPTION (CRAFT)

 

EXPLANATION 

NAME AND TITLE 

THE W LLFUL FALSIFICATION O F ANY O F T HE ABO R 
SUBCONTRACTOR TO CIV L OR CRIM NAL PROSECUTION. LE 
31 OF THE UNITED STATES CODE. 

President

DeLaVega, LLC

NAC Hot Water Loop

30th April 2017 6th May 2017

DeLaVega, LLC

✔

Payroll #1

Anthony DeLaVega

(b) (6)

(b) (6)



U.S. Department of Labor PAYROLL 
(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) Wage and Hour Division   

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. 

NAME OF CONTRACTOR OR SUBCONTRACTOR ADDRESS OMB No.: 1235-0008 
Expires: 01�31�2015

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO. 

(1) (2) (3) (4) DAY AND DATE (5) (6) (7) (9) 
(8) 

DEDUCTIONS 

O 

O 

O 

O 

O 

O 

O 

O 

NAME AND INDIV DUAL DENT FY NG NUMBER
   (e.g., LAST FOUR DIGITS OF SOCIAL SECURITY 

NUMBER) OF WORKER N
O

. O
F 

W
IT

H
H

O
LD

iN
G

 
E

XE
M

P
TI

O
N

S
 

WORK 
CLASSIFICATION 

O
T.

 O
R

 S
T.

 

HOURS WORKED EACH DAY 
TOTAL 
HOURS 

RATE 
OF PAY 

GROSS 
AMOUNT 
EARNED FICA 

WITH-
HOLDING 

TAX OTHER 
TOTAL 

DEDUCTIONS 

NET 
WAGES 

PAID 
FOR WEEK 

S 

S

S 

S 

S 

S 

S 

S 

  

Rev. Dec. 2008

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. �� 3 3, 5.5(a). The Copeland Act 
(40 U.S.C. � 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to �furnish weekly a statement with respect to the wages paid each employee during the  preceding week.�  U.S. Department of Labor (DOL) regulations at  
29 C.F.R. � 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed �Statement of Compliance� indicating that the payrolls are correct and complete and that each laborer 
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits. 

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have 
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.  
Washington, D.C. 20210

(over)

✔

DeLaVega, LLC
9016 Cowenton Avenue 
Perry Hall, MD  21128

001 05/06/2017 NAC Hot Water Loop 
3801 Nebraska Avenue, NW, Washington, DC 20018

S M T W THF SA
04 0505 05 05 05 05 State 

Withholding

Owner/Supervisor/
Operator 

(Salary Pay)

0

8.5 8.5 17

Foreman 0

8.5 8.5 17

0

0

0

0 0

0

0

0

0 0

0

0

0

0 0

0

0

0

0

0

0

0

0

0

0

0 0

(b) (4)(b) (6)



Date 

I,
(Name of Signatory Party) (Title) 

do hereby state: 

(1) That I pay or supervise the payment of the persons employed by 

on the 
(Contractor or Subcontractor) 

; that during the payroll period commencing on the 
(Building or Work) 

day of , , and ending the day of , , 
all persons employed on s aid project have been paid t he full weekly wages earned, that no rebates have 
been or will be made either directly or indirectly to or on behalf of said 

from the full 
(Contractor or Subcontractor) 

weekly wages earned by any  pers on and t hat no deduc tions hav e been m ade eit her direc tly or indirec tly 
from the full wages earned by any person, other than permiss ble deductions as defined in Regulations, Part 
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. � 3145), and described below: 

(2) That any payrolls otherwise under this contract required t o be s ubmitted for the abov e period are 
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the 
applicable wage rates contained in any wage det ermination incorporated int o t he c ontract; t hat t he 
classifications set forth therein for each laborer or mechanic conform with the work he performed. 

(3) T hat any  apprent ices em ployed in t he abov e period are duly registered in a bona fide 
apprenticeship program  regis tered w ith a St ate apprent iceship agency recognized by the Bureau of 
Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a 
State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor. 

(4) That: 
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS 

 −  in addition to the basic hourly wage rates paid to each laborer or mechanic listed in 
the above referenced payroll, payments of fringe bene fits as listed in the contract 
have been or will be made to appropria te progra ms for the bene fit of such 
employees, except as noted in section 4(c) below. 

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH 

−  Each laborer or mechanic listed in the above referenced payroll has been paid, 
as indicated on the payroll, an amount not less than the sum of the applicable 
basic hourly wage rate plus the amount of the required fringe benefits as listed 
in the contract, except as noted in section 4(c) below. 

(c) EXCEPTIONS 

REMARKS: 

EXCEPTION (CRAFT)

 

EXPLANATION 

NAME AND TITLE S

THE W LLFUL FALSIFICATION O F ANY O F T HE ABO VE S R 
SUBCONTRACTOR TO CIV L OR CRIM NAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE 
31 OF THE UNITED STATES CODE. 

President

DeLaVega, LLC

NAC Hot Water Loop

30th April 2017 6th May 2017

DeLaVega, LLC

✔

Payroll #1

Anthony DeLaVega

(b) (6)

(b) (6)



U.S. Department of Labor PAYROLL 
(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) Wage and Hour Division   

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. 

NAME OF CONTRACTOR OR SUBCONTRACTOR ADDRESS OMB No.: 1235-0008 
Expires: 01�31�2015

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO. 

(1) (2) (3) (4) DAY AND DATE (5) (6) (7) (9) 
(8) 

DEDUCTIONS 
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Rev. Dec. 2008

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. �� 3 3, 5.5(a). The Copeland Act 
(40 U.S.C. � 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to �furnish weekly a statement with respect to the wages paid each employee during the  preceding week.�  U.S. Department of Labor (DOL) regulations at  
29 C.F.R. � 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed �Statement of Compliance� indicating that the payrolls are correct and complete and that each laborer 
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits. 

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have 
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.  
Washington, D.C. 20210

(over)

✔

DeLaVega, LLC
9016 Cowenton Avenue 
Perry Hall, MD  21128

001 05/06/2017 NAC Hot Water Loop 
3801 Nebraska Avenue, NW, Washington, DC 20018

S M T W THF SA
04 0505 05 05 05 05 State 

Withholding

Owner/Supervisor/
Operator 

(Salary Pay)

0

8.5 8.5 17

Foreman 0

8.5 8.5 17

0

0

0

0 0

0

0

0

0 0

0

0

0

0 0

0

0

0

0

0

0

0

0

0

0

0 0

(b) (6)
(b) (6)



Date 

I,
(Name of Signatory Party) (Title) 

do hereby state: 

(1) That I pay or supervise the payment of the persons employed by 

on the 
(Contractor or Subcontractor) 

; that during the payroll period commencing on the 
(Building or Work) 

day of , , and ending the day of , , 
all persons employed on s aid project have been paid t he full weekly wages earned, that no rebates have 
been or will be made either directly or indirectly to or on behalf of said 

from the full 
(Contractor or Subcontractor) 

weekly wages earned by any  pers on and t hat no deduc tions hav e been m ade eit her direc tly or indirec tly 
from the full wages earned by any person, other than permiss ble deductions as defined in Regulations, Part 
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. � 3145), and described below: 

(2) That any payrolls otherwise under this contract required t o be s ubmitted for the abov e period are 
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the 
applicable wage rates contained in any wage det ermination incorporated int o t he c ontract; t hat t he 
classifications set forth therein for each laborer or mechanic conform with the work he performed. 

(3) T hat any  apprent ices em ployed in t he abov e period are duly registered in a bona fide 
apprenticeship program  regis tered w ith a St ate apprent iceship agency recognized by the Bureau of 
Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a 
State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor. 

(4) That: 
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS 

 −  in addition to the basic hourly wage rates paid to each laborer or mechanic listed in 
the above referenced payroll, payments of fringe bene fits as listed in the contract 
have been or will be made to appropria te progra ms for the bene fit of such 
employees, except as noted in section 4(c) below. 

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH 

−  Each laborer or mechanic listed in the above referenced payroll has been paid, 
as indicated on the payroll, an amount not less than the sum of the applicable 
basic hourly wage rate plus the amount of the required fringe benefits as listed 
in the contract, except as noted in section 4(c) below. 

(c) EXCEPTIONS 

REMARKS: 

EXCEPTION (CRAFT)

 

EXPLANATION 

NAME AND TITLE SI

THE W LLFUL FALSIFICATION O F ANY O F T HE ABO VE ST
SUBCONTRACTOR TO CIV L OR CRIM NAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE 
31 OF THE UNITED STATES CODE. 

President

DeLaVega, LLC

NAC Hot Water Loop

30th April 2017 6th May 2017

DeLaVega, LLC

✔

Payroll #1

Anthony DeLaVega

(b) (6)

(b) (6)



U.S. Department of Labor PAYROLL 
(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) Wage and Hour Division   

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. 

NAME OF CONTRACTOR OR SUBCONTRACTOR ADDRESS OMB No.: 1235-0008 
Expires: 01�31�2015

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO. 

(1) (2) (3) (4) DAY AND DATE (5) (6) (7) (9) 
(8) 

DEDUCTIONS 
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   (e.g., LAST FOUR DIGITS OF SOCIAL SECURITY 

NUMBER) OF WORKER N
O
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Rev. Dec. 2008

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. �� 3 3, 5.5(a). The Copeland Act 
(40 U.S.C. � 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to �furnish weekly a statement with respect to the wages paid each employee during the  preceding week.�  U.S. Department of Labor (DOL) regulations at  
29 C.F.R. � 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed �Statement of Compliance� indicating that the payrolls are correct and complete and that each laborer 
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits. 

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have 
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.  
Washington, D.C. 20210

(over)

✔

DeLaVega, LLC
9016 Cowenton Avenue 
Perry Hall, MD  21128

001 05/06/2017 NAC Hot Water Loop 
3801 Nebraska Avenue, NW, Washington, DC 20018

S M T W THF SA
04 0505 05 05 05 05 State 

Withholding

Owner/Supervisor/
Operator 

(Salary Pay)

0

8.5 8.5 17

Foreman 0

8.5 8.5 17

0

0

0

0 0

0

0

0

0 0

0

0

0

0 0

0

0

0

0

0

0

0

0

0

0

0 0

(b) (4)(b) (6)



Date 

I,
(Name of Signatory Party) (Title) 

do hereby state: 

(1) That I pay or supervise the payment of the persons employed by 

on the 
(Contractor or Subcontractor) 

; that during the payroll period commencing on the 
(Building or Work) 

day of , , and ending the day of , , 
all persons employed on s aid project have been paid t he full weekly wages earned, that no rebates have 
been or will be made either directly or indirectly to or on behalf of said 

from the full 
(Contractor or Subcontractor) 

weekly wages earned by any  pers on and t hat no deduc tions hav e been m ade eit her direc tly or indirec tly 
from the full wages earned by any person, other than permiss ble deductions as defined in Regulations, Part 
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. � 3145), and described below: 

(2) That any payrolls otherwise under this contract required t o be s ubmitted for the abov e period are 
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the 
applicable wage rates contained in any wage det ermination incorporated int o t he c ontract; t hat t he 
classifications set forth therein for each laborer or mechanic conform with the work he performed. 

(3) T hat any  apprent ices em ployed in t he abov e period are duly registered in a bona fide 
apprenticeship program  regis tered w ith a St ate apprent iceship agency recognized by the Bureau of 
Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a 
State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor. 

(4) That: 
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS 

 −  in addition to the basic hourly wage rates paid to each laborer or mechanic listed in 
the above referenced payroll, payments of fringe bene fits as listed in the contract 
have been or will be made to appropria te progra ms for the bene fit of such 
employees, except as noted in section 4(c) below. 

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH 

−  Each laborer or mechanic listed in the above referenced payroll has been paid, 
as indicated on the payroll, an amount not less than the sum of the applicable 
basic hourly wage rate plus the amount of the required fringe benefits as listed 
in the contract, except as noted in section 4(c) below. 

(c) EXCEPTIONS 

REMARKS: 

EXCEPTION (CRAFT)

 

EXPLANATION 

NAME AND TITLE 

THE W LLFUL FALSIFICATION O F ANY O F T HE ABO  
SUBCONTRACTOR TO CIV L OR CRIM NAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF ITLE 
31 OF THE UNITED STATES CODE. 

President

DeLaVega, LLC

NAC Hot Water Loop

30th April 2017 6th May 2017

DeLaVega, LLC

✔

Payroll #1

Anthony DeLaVega

(b) (6)

(b) (6)



Page  1 of 2
REPORT # DATE

CONSTRUCTION PROGRESS  REPORT 2 6/8/2017
LOCATION 3801 Nebraska Ave., NW CONTRACTOR
TITLE Design Build Hot Water Loo[ DCM Architecture & Engineering, LLC

Contract # GS-11-P-16-YT-C-7  PCN # EQWPMA-16-5127
WORK STATUS

        COMPLETION DATES PERCENTAGE COMPLETE
Initial Contract Revised Contract Estimated Actual Through This Month Normal To Date

Substantial Substantial  ( Lines  4 + 5 / 3 ) (elapsed schedule)

10/13/2017 29% 50%
AVERAGE WORK FORCE  PROGRESS            MATERIAL DELIVERY       
Number Employed Satisfactory ( yes or no ) Satisfactory ( yes or no )

 Yes Yes
CONSTRUCTION EQUIPMENT  SHOP DRAWING  SUBMISSION SAMPLE SUBMISSION
Satisfactory ( yes or no ) Satisfactory ( yes or no ) Satisfactory ( yes or no )

Yes Yes Yes
Report below any circumstances which may have adversely affected the progress such as str kes, weather

delays by the Government, etc., including explanation of any "No" answers given in the blocks above.

PROGRESS PAYMENT SUMMARY
1 .  INITIAL CONTRACT AMOUNT 
2 .  CHANGE ORDERS  ( Total of Column 2, GSA Form 184-B )   

3 . TOTAL CONTRACT AMOUNT TO DATE( Line 1 plus Line 2 )  
4 .  VALUE OF WORK COMPLETED TO DATE   ( Total of Columns 3a and 3b  of GSA Form 184-A )
5 .  VALUE OF WORK COMPLETED UNDER CHANGE ORDERS ( Total of Column 4, GSA Form 184-B )
6 .  VALUE OF MATERIALS

      A.  MATERIALS ON SITE  
      B.  MATERIALS IN STORAGE 

7 .  TOTAL VALUE OF MATERIALS  ( Total Column 4 Form 184-A ) 

8 . TOTAL VALUE OF COMPLETED WORK AND MATERIALS  ( Sum of Lines 4, 5 &  7 )
9 . LESS RETAINAGE 0

10 . SUBTOTAL   ( Line 8 minus Line 9 )
11 . BOND PREMIUMS

      A. PAID IN PREVIOUS PAYMENTS 
      B. TO BE PAID WITH THIS PAYMENT

12 . TOTAL BOND PREMIUMS    (  Line 11a  plus  Line 11b ) 

13 . SUBTOTAL  ( Line 10 plus Line 12 )   
14 . LESS PREVIOUS PAYMENTS

15 . AMOUNT OF PAYMENT THIS REPORT  (Line 13 minus Line 14) $155,238.61
SIGNATURE  ( For Optional Use ) DATE CONSTRUCTION REPRESENTATIVE DATE

6/8/2017 6/8/2017

CONSTRUCTION ENGINEER   (Signature) DATE CHIEF,  CONSTRUCTION ENGINEER DATE

GENERAL SERVICES ADMINSTRAT

Stephen M. Haag

GSA  Form  184 ( REV. 9-79 )

(b) (4)

(b) (6)



Page 2  of  2

CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown) Report No. Date
2 6/8/2017

Contract No. GS-11-P-16-YT-C-7  PCN # EQWPMA-16-5127
TOTAL VALUE OF     (3) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF

BRANCH BRANCH TO LAST REPORT SINCE LAST REPORT MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS

1 2 (a) (b) 4 5
General Conditions

Survey & Investigation
Engineering & Design
Site Mobilization
Escabation Services Marterial 
and Labor
Materials - Pipe
Labor Pipe
Boiler Room Tie Ins
Building Tie Ins
Testing / Commissioning
Site Restoration
Punch List / Closeout
Bond

Sub-Total (Original Price)

Change Orders
Contract Mod 1
Contract Mod 2
Contract Mod 3
Contract Mod 4

Sub-Total Change Orders

TOTAL Budget $1,622,912.00 $322,853.85 $155,238.61 $478,092.46
General Services Administration GSA Form  184  A

(b) (4)





GSA FORM CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHER NO.
1034 (  FAR  52.232-5  &  52,232-27  ) 2  

ISSUING OFFICE DATE VOUCHER PREPARED
 8-Jun-2017

CONTRACT NUMBER AND PROJECT NUMBER
GS-11-P-16-YT-C-7 0

AWARD DATE (NTP)
ACT# 1-Mar-2017

PAYEES (NAME AND ADDRESS) DATE INVOICE 
DCM Architecture & Engineering, LLC RECEIVED
339 N Front St, Unit A 8-Jun-2017
Camden, NJ  08102 DISCOUNT TERMS

N/A

ARTICLES OR SERVICES AMOUNT

   INITIAL CONTRACT AMOUNT
   CHANGE ORDERS
   TOTAL CONTRACT AMOUNT TO DATE
   
   LESS VALUE OF UNCOMPLETED WORK
   VALUE OF COMPLETED WORK
   LESS RETAINAGE
   SUBTOTAL

   OTHER:  
   SUBTOTAL

   LESS PREVIOUS PAYMENTS
   AMOUNT OF PAYMENT DUE

 

COMPLETE THE CHECKLIST ON REVERSE SIDE TOTAL DUE $155,238.61

PAYMENT : AMOUNT APPROVED DATE

PARTIAL X SIGNATURE TITLE
FINAL  CONTRACTING OFFICER
PROGRESS   
ADVANCE  TYPE / PRINT NAME PHONE NUMBER
COMPLETE  Tony Hubbard

ACCOUNTING CLASSIFICATIONS

FOR FINANCE USE ONLY

GSA  FORM  1034 (REV.)GENERAL SERVICES ADMINISTRATION

U.S. General Services Administration
WPMG-C Facilities Project Management Team
301 7th Street, SW, Suite 7720
Washington, DC 20407

(b) (4)

















Page  1 of 2
REPORT # DATE

CONSTRUCTION PROGRESS  REPORT 4 9/25/2017
LOCATION 3801 Nebraska Ave., NW CONTRACTOR
TITLE Design Build Hot Water Loo[ DCM Architecture & Engineering, LLC

Contract # GS-11-P-16-YT-C-71  PCN # EQWPMA-16-5127
WORK STATUS

        COMPLETION DATES PERCENTAGE COMPLETE
Initial Contract Revised Contract Estimated Actual Through This Month Normal To Date

Substantial Substantial  ( Lines  4 + 5 / 3 ) (elapsed schedule)

10/13/2017 72% 92%
AVERAGE WORK FORCE  PROGRESS            MATERIAL DELIVERY       
Number Employed Satisfactory ( yes or no ) Satisfactory ( yes or no )

 Yes Yes
CONSTRUCTION EQUIPMENT  SHOP DRAWING  SUBMISSION SAMPLE SUBMISSION
Satisfactory ( yes or no ) Satisfactory ( yes or no ) Satisfactory ( yes or no )

Yes Yes Yes
Report below any circumstances which may have adversely affected the progress such as strikes, weather

delays by the Government, etc., including explanation of any "No" answers given in the blocks above.

PROGRESS PAYMENT SUMMARY
1 .  INITIAL CONTRACT AMOUNT 
2 .  CHANGE ORDERS  ( Total of Column 2, GSA Form 184-B )   

3 . TOTAL CONTRACT AMOUNT TO DATE( Line 1 plus Line 2 )  
4 .  VALUE OF WORK COMPLETED TO DATE   ( Total of Columns 3a and 3b  of GSA Form 184-A )
5 .  VALUE OF WORK COMPLETED UNDER CHANGE ORDERS ( Total of Column 4, GSA Form 184-B )
6 .  VALUE OF MATERIALS

      A.  MATERIALS ON SITE  
      B.  MATERIALS IN STORAGE 

7 .  TOTAL VALUE OF MATERIALS  ( Total Column 4 Form 184-A ) 

8 . TOTAL VALUE OF COMPLETED WORK AND MATERIALS  ( Sum of Lines 4, 5 &  7 )
9 . LESS RETAINAGE 0

10 . SUBTOTAL   ( Line 8 minus Line 9 )
11 . BOND PREMIUMS

      A. PAID IN PREVIOUS PAYMENTS 
      B. TO BE PAID WITH THIS PAYMENT

12 . TOTAL BOND PREMIUMS    (  Line 11a  plus  Line 11b ) 

13 . SUBTOTAL  ( Line 10 plus Line 12 )   
14 . LESS PREVIOUS PAYMENTS

15 . AMOUNT OF PAYMENT THIS REPORT  (Line 13 minus Line 14) $474,963.01
SIGNATURE  ( For Optional Use ) DATE CONSTRUCTION REPRESENTATIVE DATE

9/25/2017 9/25/2017

CONSTRUCTION ENGINEER   (Signature) DATE CHIEF,  CONSTRUCTION ENGINEER DATE
(Signature)

GENERAL SERVICES ADMINSTRATION

Stephen M. Haag

  GSA  Form  184 ( REV. 9-79 )

(b) (4)



Page 2  of  2

CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown) Report No. Date

4 9/25/2017

Contract No. GS-11-P-16-YT-C-7173  PCN # EQWPMA-16-5127
TOTAL VALUE OF     (3) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF

BRANCH BRANCH TO LAST REPORT SINCE LAST REPORT MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS

1 2 (a) (b) 4 5
General Conditions

Survey & Investigation
Engineering & Design
Site Mobilization
Excavation Services Material 
and Labor
Materials - Pipe
Labor Pipe
Boiler Room Tie Ins
Building Tie Ins
Testing / Commissioning
Site Restoration
Punch List / Closeout
Bond

Sub-Total (Original Price)

Change Orders
Contract Mod 1
Contract Mod 2
Contract Mod 3
Contract Mod 4
Contract Mod 5

Contract Mod 6
Contract Mod 7

Sub-Total Change Orders

TOTAL Budget $1,728,437.49 $764,889.36 $414,917.14 $1,179,806.50
       

(b) (4)









1,728,417.49$         Total Contract Price Payment Application #8

474,963.01$       963,528.13$            764,889.36$        
ACT LNUM THIS PAYMENT UNDELIVERED ACCRUEDPAYMENTS FUND VENDNARWA BA FUNCTIOWORK_I PROJNO CONTRACT
Design Bui 1 341719.65 800,543.35$            -$        663,456.65$        192X DCM                                                         -- PG54 PG413 80 RDC03439 GS-11-P-16-YT-C-7173          
Design Bui 2 0 -$                         -$        56,456.90$          192X DCM                                                         -- PG54 PG413 83 RDC03608 GS-11-P-16-YT-C-7173          
Design Bui 3 0 -$                         -$        21,124.56$          192X DCM                                                         -- PG54 PGL11 84 RDC03690 GS-11-P-16-YT-C-7173          
Design Bui 4 73197.49 73,197.49$              -$        8,133.05$            192X DCM                                                         -- PG54 PGL26 84 RDC03690 GS-11-P-16-YT-C-7173          
Design Bui 5 60045.87 89,787.29$              -$        15,718.20$          192X DCM                                                         -- PG54 PG413 80 RDC03439 GS-11-P-16-YT-C-7173          
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT APPLICATION NO: Payment App 8

APPLICATION DATE: 9/12/2017

CONTRACT FOR:   NAC Hot Water Loop CONTRACT NO: GS-11-P-16-YT-C-7

TASK ORDER NO:

Invoice #  DCML 16-701.9

A B C D E F G H I

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE

NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G ÷ C) TO FINISH (IF VARIABLE

APPLICATION STORED AND STORED (C - G) RATE)

(D + E) (NOT IN TO DATE

D OR E) (D+E+F)

1 NAC Hot Water Loop

2 General Conditions

3 Survey and Investigation

4 Engineering and Design

5 Site Mobilization

6 Excavation Services Materials & Labor

7 Materials - Pipe

8 Labor - Pipe

9 Boiler Room Tie Ins

10 Building Tie Ins

11 Testing / Commissioning

12 Site Resoration

13 Punch List / Close-Out Documentation

14 Bond

15 MOD PS02

16 Emergency Underground Hot Water Pipe Repairs

17 MOD PS03

18 Asbestos Testing

19 MOD PS04

20 Asbestos Abatement

21 MOD PS05

22 Labor/Materials/Equipment Additional Trench

23 MOD PS06

24 Demo/Excavate/Back Fill/Pave Asphalt

25 MOD PS07

26 Underground Concrete NAC17, 18, 19, Zone 2

AIA DOCUMENT G703  CONTINUATION SHEET FOR G702  1992 EDITION  AIA®  © 1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C.  20006-5232 G703-1992

(b) (4)





 Draft Invoice
Date

9/12/2017

Invoice #

16-701.9

Bill To

General Services Administration
R&A Center 2
301 7th St., SW
Room 6049
Washington, DC 20407

DCM Architecture & Engineering, LLC

339 N. Front Street
Camden, NJ 08102

P.O. No.Due Date

9/12/2017

Project

16-701 Replace Hot Water Loop at NAC

Phone #

856-479-9101

Fax #

856-757-0082

E-mail

office@dcm-ae.com

Web Site

www.dcm-ae.com

Invoice Total

Total Billed to Date

Description Current  Am...Est Amt Prior Amt Prior % Curr % Total %

General Conditions
Survey and Investigation
Engineering and Design
Site Mobilization
Excavation Services Materials & Labor
Materials - Pipe
Labor - Pipe
Boiler Room Tie Ins
Building Tie Ins
Testing/Commissioning
Site Restoration
Punch List / Close Out Documentation
Bond

MOD PS02 - Emergency Underground Ho
Water Pipe Repairs

~~~~~ CHANGE ORDER ~~~~~
December 20, 2016
> Added 1 Revenue. (+$56,456.90)
Total change to estimate +$56,456.90
~~~~~~~~~~~~~~~~~~~~~~~~~

Page 1

(b) (4)



 Draft Invoice
Date

9/12/2017

Invoice #

16-701.9

Bill To

General Services Administration
R&A Center 2
301 7th St., SW
Room 6049
Washington, DC 20407

DCM Architecture & Engineering, LLC

339 N. Front Street
Camden, NJ 08102

P.O. No.Due Date

9/12/2017

Project

16-701 Replace Hot Water Loop at NAC

Phone #

856-479-9101

Fax #

856-757-0082

E-mail

office@dcm-ae.com

Web Site

www.dcm-ae.com

Invoice Total

Total Billed to Date

Description Current  Am...Est Amt Prior Amt Prior % Curr % Total %

MOD PS03 Asbestos Testing

~~~~~ CHANGE ORDER ~~~~~
April 27, 2017
> Added 1 Revenue. (+$21,124.56)
Total change to estimate +$21,124.56
~~~~~~~~~~~~~~~~~~~~~~~~~
MOD PS04 Abatement Asbestos
MOD PS05 Concrete Trench
MOD PS06 Demo/Pave Asphalt

~~~~~ CHANGE ORDER ~~~~~
July 31, 2017
> Added 1 Revenue. (+$81,330.54)
> Added 1 Revenue. (+$15,718.20)
> Added 1 Revenue. (+$58,919.79)
Total change to estimate +$155,968.53
~~~~~~~~~~~~~~~~~~~~~~~~~
MOD PS07

Page 2

(b) (4)



 Draft Invoice
Date

9/12/2017

Invoice #

16-701.9

Bill To

General Services Administration
R&A Center 2
301 7th St., SW
Room 6049
Washington, DC 20407

DCM Architecture & Engineering, LLC

339 N. Front Street
Camden, NJ 08102

P.O. No.Due Date

9/12/2017

Project

16-701 Replace Hot Water Loop at NAC

Phone #

856-479-9101

Fax #

856-757-0082

E-mail

office@dcm-ae.com

Web Site

www.dcm-ae.com

Invoice Total

Total Billed to Date

Description Current  Am...Est Amt Prior Amt Prior % Curr % Total %

~~~~~ CHANGE ORDER ~~~~~
August 30, 2017
> Added 1 Revenue. (+$30,867.50)
Total change to estimate +$30,867.50
~~~~~~~~~~~~~~~~~~~~~~~~~

Page 3

$474,963.01



Project

Work Pay Sun Mon Tue Wed Thu Fri Sat Timesheet Paid Pay Job Fringe Check Total Social Medi- Federal State Total
Classification Type 16 17 18 19 20 21 22 Hours
NAC - Unskilled Lab ST RT 10.00 3.00 10.00 10.00 7 00 40.00

NAC - Unskilled Lab ST RT 10.00 3.00 10.00 10.00 7 00 40.00

NAC - Unskilled Lab ST RT 11.50 3.50 11.00 6.00 32.00

Hours Worked by Day

9016 Cowenton Avenue 339 North Front Street Payroll Number 12
For Week Ending 7/22/2017Camden, NJ  08103Perry Hall, MD 21128

Certified Payroll Report
Contractor  DeLaVega LLC DCM Architecture & Engineering, LLC:17104 - NAC Hot W  Project/Contract #

(b) (6) (b) (4)



Date: Sep-07, 2017

p

p

Remarks:

  Name and Title
  Anthony De La Vega, President

  Signat

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTO ROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 
OF TITLE 31 OF THE UNITED STATES CODE.

      (c) EXCEPTIONS

  Exception (Cra t)   Explanation

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized 
agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

      (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as 
noted in Section 4(c) below.

      (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except 
as noted in Section 4(c) below.

I, Anthony De La Vega, President, do hereby state

(1) That I pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Jul-16, 2017 and ending on Jul-22, 2017 all persons employed on the 
said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 
(29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated 
into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(b) (6)



Project

Work Pay Sun Mon Tue Wed Thu Fri Sat Timesheet Paid Pay Job Fringe Check Total Social Medi- Federal State Total
Employee Name ID Classification Type 23 24 25 26 27 28 29 Hours

NAC - Unskilled Lab ST RT 9.00 11.30 10.15 30.45

NAC - Unskilled Lab ST RT 11.30 14.15 25.45

Hours Worked by Day

9016 Cowenton Avenue 339 North Front Street Payroll Number 13
For Week Ending 7/29/2017Camden, NJ  08103Perry Hall, MD 21128

Certified Payroll Report
Contractor  DeLaVega LLC DCM Architecture & Engineering, LLC:17104 - NAC Hot W  Project/Contract #

(b) (6) (b) (4)





Project

Work Pay Sun Mon Tue Wed Thu Fri Sat Timesheet Paid Pay Job Fringe Check Total Social Medi- Federal State Total
Classification Type 30 31 1 2 3 4 5 Hours Hours Rate Gross Pay Rate Number Gross Pay Security care Tax Tax Other Deduct Net Pay
NAC - Unskilled Lab ST RT 4.00 15.00 13 00 32.00

NAC - Unskilled Lab ST RT 13.00 4.00 15.00 2.00 34.00

Hours Worked by Day

9016 Cowenton Avenue 339 North Front Street Payroll Number 14
For Week Ending 8/5/2017Camden, NJ  08103Perry Hall, MD 21128

Certified Payroll Report
Contractor  DeLaVega LLC DCM Architecture & Engineering, LLC:17104 - NAC Hot W  Project/Contract #

(b) (6) (b) (4)





Project

Work Pay Sun Mon Tue Wed Thu Fri Sat Timesheet Paid Pay Job Fringe Check Total Social Medi- Federal State Total
Classification Type 6 7 8 9 10 11 12 Hours Hours
NAC - Unskilled Lab ST RT 4.00 7 00 16.00 5.00 8.00 40.00 40.00

NAC - Unskilled Lab ST RT 16.00 2.00 8.00 26.00 26.00

Hours Worked by Day

9016 Cowenton Avenue 339 North Front Street Payroll Number 15
For Week Ending 8/12/2017Camden, NJ  08103Perry Hall, MD 21128

Certified Payroll Report
Contractor  DeLaVega LLC DCM Architecture & Engineering, LLC:17104 - NAC Hot W  Project/Contract #

(b) (6) (b) (4)



Date: Sep-07, 2017

p

p

Remarks:

  Name and Title
  Anthony De La Vega, President

  Signature

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR O UTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 
OF TITLE 31 OF THE UNITED STATES CODE.

      (c) EXCEPTIONS

  Exception (Cra t)   Explanation

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized 
agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

      (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as 
noted in Section 4(c) below.

      (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except 
as noted in Section 4(c) below.

I, Anthony De La Vega, President, do hereby state

(1) That I pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Aug-06, 2017 and ending on Aug-12, 2017 all persons employed on 
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations, 
Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated 
into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(b) (6)



Project

Work Pay Sun Mon Tue Wed Thu Fri Sat Timesheet Paid Pay Job Fringe Check Total Social Medi- Federal State Total
Classification Type 13 14 15 16 17 18 19 Hours Hours Rate Gross Pay Rate Number Gross Pay Security care Tax Tax Other Deduct Net Pay

AC - Unskilled Lab ST RT 9.50 4 50 12.00 5.00 31.00 31.00

AC - Unskilled Lab ST RT 9.50 4 50 12.00 5.00 31.00 31.00

Hours Worked by Day

9016 Cowenton Avenue 339 North Front Street Payroll Number 16
For Week Ending 8/19/2017Camden, NJ  08103Perry Hall, MD 21128

Certified Payroll Report
Contractor  DeLaVega LLC DCM Architecture & Engineering, LLC:17104 - NAC Hot W  Project/Contract #

(b) (6) (b) (4)



Date: Sep-07, 2017

p

p

Remarks:

  Name and Title
  Anthony De La Vega, President

  Signatu

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTO UTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 
OF TITLE 31 OF THE UNITED STATES CODE.

      (c) EXCEPTIONS

  Exception (Cra t)   Explanation

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized 
agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

      (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as 
noted in Section 4(c) below.

      (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except 
as noted in Section 4(c) below.

I, Anthony De La Vega, President, do hereby state

(1) That I pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Aug-13, 2017 and ending on Aug-19, 2017 all persons employed on 
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations, 
Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated 
into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(b) (6)



Project

Work Pay Sun Mon Tue Wed Thu Fri Sat Timesheet Paid Pay Job Fringe Check Total Social Medi- Federal State Total
Employee Name ID Classification Type 20 21 22 23 24 25 26 Hours Hours Rate Gross Pay Rate Number Gross Pay Security care Tax Tax Other Deduct Net Pay

NAC - Unskilled Lab ST RT 13 00 4.50 11 00 11.50 40.00 40.00

NAC - Unskilled Lab ST RT 9.00 13 50 4.50 11 00 38.00 38.00

Hours Worked by Day

9016 Cowenton Avenue 339 North Front Street Payroll Number 17
For Week Ending 8/26/2017Camden, NJ  08103Perry Hall, MD 21128

Certified Payroll Report
Contractor  DeLaVega LLC DCM Architecture & Engineering, LLC:17104 - NAC Hot W  Project/Contract #

(b) (6) (b) (4)











(b) (6)





(b) (6)

(b) (6)







NAC Design Build Hot Water Loop

Payment Log & Info

Project Title Design Build Hot Water Loo[ Today's Date 12/11/2017
Building Nebraska Avenue Complex
Project Address 3801 Nebraska Ave., NW Project Mgr Stephen M. Haa  (202) 236-7396
Contractor DCM Architecture & Engineering, LLC
Contractor Address 1 339 N Front St, Unit A Budget Analyst Susan Mace (202) 281-6080
Contractor Address 2 Camden, NJ  08102 CS Michele Appello (202) 260-0621
Contract Number GS-11-P-16-YT-C-7173 CO Tony Hubbard (267) 634-0186
Project Control No. (PCN) EQWPMA-16-5127
PDN Number EN-GS-11-P-16-YT-C-7173 Client POC
Notice To Proceed (NTP) March 1, 2017 Cntr POC
Project Completion Date October 13, 2017 Revised Date

79.7% 20.3% Apr 1, 2017 Jun 21, 2017 Aug 10, 2017 Sep 25, 2017 Dec 11, 2017
Work Breakdown Schedule Schedule of Values Comp 2 Date Left 2 Comp Payment #5 Payment #6 Payment #7 Payment #8 Payment #9

General Conditions $124,571.00 $93,428.25 $31,142.75 $37,371.30 $12,457.10 $18,685.65 $18,685.65 $6,228.55
Survey & Investigation $57,000.00 $57,000.00 $0.00 $57,000.00 $0.00 $0.00 $0.00 $0.00
Engineering & Design $60,000.00 $60,000.00 $0.00 $60,000.00 $0.00 $0.00 $0.00 $0.00
Site Mobilization $48,560.00 $48,560.00 $0.00 $41,276.00 $7,284.00 $0.00 $0.00 $0.00
Excavation Services Material and 
Labor $345,000.00 $258,750.00 $86,250.00 $17,250.00 $51,750.00 $51,750.00 $103,500.00 $34,500.00
Materials - Pipe $208,403.00 $208,403.00 $0.00 $0.00 $62,520.90 $104,201.50 $41,680.60 $0.00
Labor Pipe $340,034.00 $255,025.50 $85,008.50 $0.00 $17,001.70 $85,008.50 $102,010.20 $51,005.10
Boiler Room Tie Ins $75,000.00 $75,000.00 $0.00 $0.00 $0.00 $0.00 $7,500.00 $67,500.00
Building Tie Ins $100,000.00 $75,000.00 $25,000.00 $0.00 $0.00 $0.00 $60,000.00 $15,000.00
Testing / Commissioning $17,432.00 $13,074.00 $4,358.00 $0.00 $0.00 $0.00 $1,743.20 $11,330.80
Site Restoration $33,000.00 $24,750.00 $8,250.00 $0.00 $0.00 $3,300.00 $6,600.00 $14,850.00
Punch List / Closeout $18,400.00 $9,200.00 $9,200.00 $0.00 $0.00 $0.00 $0.00 $9,200.00
Bond $36,600.00 $36,600.00 $0.00 $36,600.00 $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

Sub-Total (Original Price) $1,464,000.00 $1,214,790.75 $249,209.25 $249,497.30 $151,013.70 $262,945.65 $341,719.65 $209,614.45
Change Orders

Contract Mod 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Contract Mod 2 $56,456.90 $56,456.90 $0.00 $56,456.90 $0.00 $0.00 $0.00 $0.00
Contract Mod 3 $21,124.56 $21,124.56 $0.00 $16,899.65 $4,224.91 $0.00 $0.00 $0.00
Contract Mod 4 $81,330.54 $81,330.54 ($0.00) $0.00 $0.00 $8,133.05 $73,197.49 $0.00
Contract Mod 5 $15,718.20 $15,718.20 $0.00 $0.00 $0.00 $15,718.20 $0.00 $0.00
Contract Mod 6 $58,919.79 $35,351.87 $23,567.92 $0.00 $0.00 $0.00 $35,351.87 $0.00
Contract Mod 7 $30,887.50 $30,867.50 $20.00 $0.00 $0.00 $24,694.00 $6,173.50
Contract Mod 8 $222,857.65 $100,285.94 $122,571.71 $0.00 $0.00 $100,285.94

$0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00

Subtotal Contract Mods $487,295.14 $341,135.51 $146,159.63 $73,356.55 $4,224.91 $23,851.25 $133,243.36 $106,459.44
Total $1,951,295.14 $1,555,926.26 $395,368.88 $322,853.85 $155,238.61 $286,796.90 $474,963.01 $316,073.89

(b) (6)

(b) (6)

(
b
) 
(
6
)

(b) (6)



Page  1 of 2
REPORT # DATE

CONSTRUCTION PROGRESS  REPORT 5 12/11/2017
LOCATION 3801 Nebraska Ave., NW CONTRACTOR
TITLE Design Build Hot Water Loo[ DCM Architecture & Engineering, LLC

Contract # GS-11-P-16-YT-C-71  PCN # EQWPMA-16-5127
WORK STATUS

        COMPLETION DATES PERCENTAGE COMPLETE
Initial Contract Revised Contract Estimated Actual Through This Month Normal To Date

Substantial Substantial  ( Lines  4 + 5 / 3 ) (elapsed schedule)

10/13/2017 80% 126%
AVERAGE WORK FORCE  PROGRESS            MATERIAL DELIVERY       
Number Employed Satisfactory ( yes or no ) Satisfactory ( yes or no )

 Yes Yes
CONSTRUCTION EQUIPMENT  SHOP DRAWING  SUBMISSION SAMPLE SUBMISSION
Satisfactory ( yes or no ) Satisfactory ( yes or no ) Satisfactory ( yes or no )

Yes Yes Yes
Report below any circumstances which may have adversely affected the progress such as strikes, weather

delays by the Government, etc., including explanation of any "No" answers given in the blocks above.

PROGRESS PAYMENT SUMMARY
1 .  INITIAL CONTRACT AMOUNT 
2 .  CHANGE ORDERS  ( Total of Column 2, GSA Form 184-B )   

3 . TOTAL CONTRACT AMOUNT TO DATE( Line 1 plus Line 2 )  
4 .  VALUE OF WORK COMPLETED TO DATE   ( Total of Columns 3a and 3b  of GSA Form 184-A )
5 .  VALUE OF WORK COMPLETED UNDER CHANGE ORDERS ( Total of Column 4, GSA Form 184-B )
6 .  VALUE OF MATERIALS

      A.  MATERIALS ON SITE  
      B.  MATERIALS IN STORAGE 

7 .  TOTAL VALUE OF MATERIALS  ( Total Column 4 Form 184-A ) 

8 . TOTAL VALUE OF COMPLETED WORK AND MATERIALS  ( Sum of Lines 4, 5 &  7 )
9 . LESS RETAINAGE 0

10 . SUBTOTAL   ( Line 8 minus Line 9 )
11 . BOND PREMIUMS

      A. PAID IN PREVIOUS PAYMENTS 
      B. TO BE PAID WITH THIS PAYMENT

12 . TOTAL BOND PREMIUMS    (  Line 11a  plus  Line 11b ) 

Contr   222857.65
14 . LESS PREVIOUS PAYMENTS

15 . AMOUNT OF PAYMENT THIS REPORT  (Line 13 minus Line 14) $316,073.89
SIGNATURE  ( For Optional Use ) DATE CONSTRUCTION REPRESENTATIVE DATE

12/11/2017 12/11/2017

CONSTRUCTION ENGINEER   (Signature) DATE CHIEF,  CONSTRUCTION ENGINEER DATE
(Signature)

GENERAL SERVICES ADMINSTRATION

Stephen M. Haag

  GSA  Form  184 ( REV. 9-79 )

(b) (4)



Page 2  of  2

CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown) Report No. Date

5 12/11/2017

Contract No. GS-11-P-16-YT-C-7173  PCN # EQWPMA-16-5127
TOTAL VALUE OF     (3) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF

BRANCH BRANCH TO LAST REPORT SINCE LAST REPORT MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS

1 2 (a) (b) 4 5
General Conditions

Survey & Investigation
Engineering & Design
Site Mobilization
Excavation Services Material 
and Labor
Materials - Pipe
Labor Pipe
Boiler Room Tie Ins
Building Tie Ins
Testing / Commissioning
Site Restoration
Punch List / Closeout
Bond

Sub-Total (Original Price)

Change Orders
Contract Mod 1
Contract Mod 2
Contract Mod 3
Contract Mod 4
Contract Mod 5

Contract Mod 6
Contract Mod 7
Contract Mod 8

Sub-Total Change Orders

TOTAL Budget $1,951,295.14 $1,239,852.37 $209,614.45 $1,449,466.82
General Services Administration GSA Form  184  A

(b) (4)



GSA Form 220

GENERAL SERVICES ADMINISTRATION-PUBLIC BUILDING SERVICES 1.  D&C WORK ORDER NO.

2.  LOCATION (STREET, CITY AND STATE) 3. BUILDING

4.  CONTRACTOR'S NAME AND ADDRESS 5.  TYPE OF WORK 6.  CONTRACT FOR

DCM Architecture & Engineering, LLC
339 N Front St, Unit A X ALTERATIONS

Camden, NJ  08102 NEW CONSTRUCTION

7.  PROJECT NO. 8.  CONTRACT NO. 9.  DATE RECEIPT OF 10.  ORIGINAL 11.  CUM. CHANGE ORDERS 12.  CONTRACT 
NOTICE TO PROCEED      CONTRACT PRICE NO. AMT. PRICE TO DATE

13.  LIQ DAMAGES PER DAY 14.  COMPLETION DATE 15.  PERCENT OF COMPLETION
a. CONTRACT b. REVISED c. ESTIMATED d. ACTUAL A. ACTUAL b. NORMAL

16.  A&E FIRM

Same as Above

17.  CONSTRUCTION ENGINEER 18. GSA INSPECTOR MAKING INSPECTION

Stephen M. Haag Stephen M. Haag

19. TYPE OF INSPECTION 20. DATE OF 21. DATE OF 22. ADDITIONAL 23. PAYMENT RECOMMENDED
LAST INSPECTION THIS INSPECTION INSPECTIONS RECOMMENDED

X PROGRESS FINAL POST FINAL X YES NO OR %

24. STATE BELOW GENERAL CONDITION OF WORK, SUFFICIENCY OF LABOR FORCE, DELAYS, CORRECTIVE ACTION TAKEN; AND RECOMMENDATIONS. (PROPOSALS SHALL BE 
FORWARD UNDER SEPARATE COVER. LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD INDICATING AMOUNT AND DESCRIPTION OF WORK.

Project Name: Design Build Hot Water Loo[

Contract Number: GS-11-P-16-YT-C-7173 Percent Complete:

Total Work Amount: Amount Remaining:

This Voucher:

Project Status Narritive (click below)
Co   ##

25. INSPECTED BY SIGNATURE DATE OF REPORT

or CONTRACTING OFFICER SIGNATURE DATE

%

26. PAYMENT REQUESTED (FOR REPAIR CONTRACTS UNDER $100,00)

DIRECTOR OF REGIONAL DATA AND 
FINANCIAL MANAGEMENT APPROVED FOR 
PAYMENT

316,073.89$    

80%

1,951,295.14$      395,368.88$         

316,073.89$         

Stephen M. Haag 12/11/2017

25-Sep-17 11-Dec-17

487,295.14$    $1,951,295.14

N/A 10/13/2017 10/13/2017 80%

EN-GS-11-P-16- GS-11-P-16-YT-C-7173 3/1/2017 1,464,000.00$      7

INSPECTION REPORT ON WORK UNDER CONTRACT

3801 Nebraska Ave., NW Nebraska Avenue Complex

Design Build Hot Water Loo[

Project is on-time and on-schedule at this time. 

(b) (6)



2.  FUND

 VARIABLE

X OTHER

6.  CONTRACT/PURCHASE ORDER NO.

      

 

Contract Number:    GS-11-P-16-YT-C-7173
 
Total Work Amount: $1,951,295.14

Percent Complete: $1,555,926.26

Amount Remaining: $395,368.88

This Voucher: $316,073.89

IMPORTANT - ACCEPTANCE SHOULD TAKE PLACE UPON DELIVERY AND RECEIPT UNLESS AN INSPECTION/ACCEPTANCE

act  X

RECEIVED ON AND ACCEPTED ON

C.  TELEPHONE NO.

GENERAL SERVICES ADMINISTRATION

D.  SIGNATURE E.  DATE SIGNED

12/11/17

B.  CORRESPONDENCE SYMBOL C.  TELEPHONE NO. B.  CORRESPONDENCE SYMBOL

WPMGC  (202) 236-7396

A.  NAME AND TITLE (Type, print or stamp) A.  NAME AND TITLE (Type, print or stamp)

Stephen M. Haag
Project Manager Contracting Officer

12/11/2017 12/11/2017                 THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES                                                                  

                DESCRIBED HAVE BEEN ACCEPTED

I CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN

SECTION III - CERTIFICATION(S)

    PERIOD IS STATED IN THE CONTRACT

13.  TYPE OF DELIVERY (Mark "X"  in appropriate box)

222857.65 B.  PARTIAL   C.  FINAL PARTIAL

14.  CERTIFICATION 15.  SECOND CERTIFICATOIN (Required for PBS, others optional)

9.  MAXIMUM PAYMENT $ $316,073.89 12.  REMARKS

    AMOUNT Project is on-time and on schedule at this time.

10.  LESS DEDUCTION(S) FOR

$NONPERFORMANCE, ETC.
   (Explain in item 132. "REMARKS")

11.  MAXIMUM AMOUNT

$ $316,073.89     APPROVED FOR PAYMENT
     (Item 9 less item 10)

SECTION II - DESCRIPTION OF GOODS AND/OR SERVICES

8A.  ITEM NO. 8B.  DESCRIPTION (For services, also give dates of service) 8C..QUANTITY

80%

4.  ACCOUNTING CONTROL TRANSACTION 5.  MULTIPLE DISTRI- 7.  LEASE NO.
(ACT) NUMBER OR DAC NUMBER BUTION LINE

GS-11-P-16-YT-C-7173 N/AEN-GS-11-P-16-YT-C-7173
(MOL) NUMBER

  

DCM Architecture & Engineering, LLC

RECEIVING REPORT

IMPORTANT - THIS FORM MUST BE RECEIVED IN THE PAYMENT OFFICE WITHIN 5 WORKDAYS OF ACCEPTANCE

SECTION 1 - CONTRACT IDENTIFICATION

1.  NAME OF CONTRACTOR 3.  TYPE

(b) (6)

(b) (6)



GSA FORM CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHER NO.
1034 (  FAR  52.232-5  &  52,232-27  ) 5  

ISSUING OFFICE DATE VOUCHER PREPARED
 11-Dec-2017

CONTRACT NUMBER AND PROJECT NUMBER
GS-11-P-16-YT-C-7173 EN-GS-11-P-16-YT-C-7173

AWARD DATE (NTP)
ACT# 1-Mar-2017

PAYEES (NAME AND ADDRESS) DATE INVOICE 
DCM Architecture & Engineering, LLC RECEIVED
339 N Front St, Unit A 11-Dec-2017
Camden, NJ  08102 DISCOUNT TERMS

N/A

ARTICLES OR SERVICES AMOUNT

   INITIAL CONTRACT AMOUNT
   CHANGE ORDERS
   TOTAL CONTRACT AMOUNT TO DATE
   
   LESS VALUE OF UNCOMPLETED WORK
   VALUE OF COMPLETED WORK
   LESS RETAINAGE
   SUBTOTAL

   OTHER:  
   SUBTOTAL

   LESS PREVIOUS PAYMENTS
   AMOUNT OF PAYMENT DUE

 

COMPLETE THE CHECKLIST ON REVERSE SIDE TOTAL DUE $316,073.89

PAYMENT : AMOUNT APPROVED DATE

PARTIAL X SIGNATURE TITLE
FINAL  CONTRACTING OFFICER
PROGRESS   
ADVANCE  TYPE / PRINT NAME PHONE NUMBER
COMPLETE  Tony Hubbard
Contract Mod 82E+05
ACCOUNTING CLASSIFICATIONS

FOR FINANCE USE ONLY

GSA  FORM  1034 (REV.)GENERAL SERVICES ADMINISTRATION

U.S. General Services Administration 
WPMG-C Facilities Project Management Team 
301 7th Street, SW, Suite 7720 
Washington, DC 20407 
 

(b) (4)



1,951,275.14$       Total Contract Price Payment Application #8

316,073.89$         1,186,385.78$                     764,889.36$       
ACT LNUM THIS PAYMENT UNDELIVERED ACCRUED PAYMENTS FUND VENDNARWA BA FUNCTIOWORK_ITPROJNO CONTRACT
Design Bui 1 $209,614.45 800,543.35$                        -$           663,456.65$       192X DCM                                                         -- PG54 PG413 80 RDC03439 GS-11-P-16-YT-C-7173          
Design Bui 2 $0.00 -$                                    -$           56,456.90$         192X DCM                                                         -- PG54 PG413 83 RDC03608 GS-11-P-16-YT-C-7173          
Design Bui 3 $0.00 -$                                    -$           21,124.56$         192X DCM                                                         -- PG54 PGL11 84 RDC03690 GS-11-P-16-YT-C-7173          
Design Bui 4 $0.00 73,197.49$                          -$           8,133.05$           192X DCM                                                         -- PG54 PGL26 84 RDC03690 GS-11-P-16-YT-C-7173          
Design Bui 5 $6,173.50 89,787.29$                          -$           15,718.20$         192X DCM                                                         -- PG54 PG413 80 RDC03439 GS-11-P-16-YT-C-7173          
Design Bui 6 $100,285.94 222,857.65$                        

Contract Mod 8 222858



APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAGE 1 of 2 PAGES

CLIENT: U.S. General Services Administra PROJECT: APPLICATION NO: Payment App 9 Distribution to:
301 7th Street, SW X CO
Washington, DC 20407 COR

PERIOD    FROM: 10/01/17 TSR
FROM CONTRACTOR: TO: 11/29/17 CM

DCM Architecture & Engineering, LLC
339 N Front St, Unit A SCHEDULE OF VALUES
Camden NJ 08102 Contract # GS-11-P-16-YT-C-7 PENCIL COPY

CONTRACT FOR:   NAC Hot Water Loop Invoice # DCML 16-701.10 X FINAL

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge, 
Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by 

the Contractor for Work for which previous Certificates for Payment were issued and 
payments received from the Contracting Officer, and that current payment shown herein is now due.

1. ORIGINAL CONTRACT SUM  $
2. Net change by Change Orders  $ CONTRACTOR:
3. CONTRACT SUM TO DATE (Line 1 ± 2) $
4. TOTAL COMPLETED & STORED TO $

DATE       (Column G on G703) By: Robert Benson  Date: 12/06/2017
5. RETAINAGE:

of Completed Work $
(Column D + E on G703)

 of Stored Material $ Notary:
F on G703)

           Total Retainage (Lines 5a + 5b or

Total in Column I of G703) $
6. TOTAL EARNED LESS RETAINAGE $

(Line 4 Less Line 5 Total) In accordance with the Contract Documents, based on on-site observations and the data
7. LESS PREVIOUS CERTIFICATES FOR comprising the application, the CO certifies that to the best of  their

PAYMENT (Line 6 from prior Certificate) $ knowledge, information and belief the Work has progressed as indicated,
8. CURRENT PAYMENT DUE $ the quality of the Work is in accordance with the Contract Documents, and the Contractor
9. BALANCE TO FINISH, INCLUDING RETAINAGE is entitled to payment of the AMOUNT CERTIFIED.

(Line 3 less Line 6)

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
     Total changes approved CONTRACTING OFFICER:
     in previous months by Owner

By:  Date:
     Total approved this Month

This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the 
     TOTALS Contractor named herein. Issuance, payment and acceptance of payment are without 

prejudice to any rights of the Owner or Contractor under this Contract.
     NET CHANGES by Change Order $487,275.14

AIA DOCUMENT G702 · APPLICATION AND CERTIFICATION FOR PAYMENT · 1992 EDITION · AIA® · © 1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.

CERTIFICATE FOR PAYMENT

Design Build Hot Water Loop
3801 Nebraska Ave., NW
Washington, DC 20407

By Stephen M. Haag at 8:14 am, Dec 08, 2017

By Stephen M. Haag at 8:14 am, Dec 08, 2017

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)

(b) (4)



CONTINUATION SHEET AIA DOCUMENT G703   PAGE 2 OF 2  PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT APPLICATION NO: Payment App 9 
APPLICATION DATE: 12/06/2017

CONTRACT FOR:   NAC Hot Water Loop CONTRACT NO: GS-11-P-16-YT-C-7
TASK ORDER NO:

Invoice #  DCML 16-701.10
A B C D E F G H I

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G ÷ C) TO FINISH (IF VARIABLE

APPLICATION STORED AND STORED (C - G) RATE)
(D + E) (NOT IN TO DATE

D OR E) (D+E+F)
1 NAC Hot Water Loop
2 General Conditions
3 Survey and Investigation
4 Engineering and Design
5 Site Mobilization
6 Excavation Services Materials & Labor
7 Materials - Pipe
8 Labor - Pipe
9 Boiler Room Tie Ins

10 Building Tie Ins
11 Testing / Commissioning
12 Site Resoration
13 Punch List / Close-Out Documentation
14 Bond
15 MOD PS02
16 Emergency Underground Hot Water Pipe Repairs
17 MOD PS03
18 Asbestos Testing
19 MOD PS04
20 Asbestos Abatement
21 MOD PS05
22 Labor/Materials/Equipment Additional Trench
23 MOD PS06
24 Demo/Excavate/Back Fill/Pave Asphalt
25 MOD PS07
26 Underground Concrete NAC17, 18, 19, Zone 2
27 MOD PS08
28 Underground Obstructions 

TOTALS $1,951,275.14 $1,239,852.37 $316,073.89 $0.00 $1,555,926.26 $0.00 $395,348.88 $0.00

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity

AIA DOCUMENT G703 · CONTINUATION SHEET FOR G702 · 1992 EDITION · AIA® · © 1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C.  20006-5232 G703-1992

(b) (4)



(b) (4)(b) (6)



(b) (6)

(b) (6)



(b) (6) (b) (4)



(b) (6) (b) (4)



(b) (6)

(b) (6)



(b) (6)
(b) (4)



(b) (6)

(b) (6)



(b) (6)

(
b
) 
(
4
)

(b) (4)



(b) (6)

(b) (6)



(b) (6)

(b) (4)



(b) (6)

(b) (6)



(b) (6) (b) (4)



(b) (6)

(b) (6)



Certified p( _ oll Report
(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) 

Persons are not required to respond to the collection of information unless it displays a currently valid 0MB control number. 

NAME OF CONTRACTOR � OR SUBCONTRACTOR LJ ADDRESS 339 N Front Street 
Camden, NJ, 08102 

E1213-IDCM Architecture & Engineering LLC 

PAYROLL NO. FOR WE EK E NDING PROJECT AND LOCATION PROJECT OR CONTRACT NO .. 
64 Period Begin 11/05/2017 Period End 11/11/2017 Hot Water Loop @ NAC 

16-701

Day and Date Deductions 
Name and Individual NO. of Work Sun Mon Tue Wed I Thu Fri Sat Total Rate Gross Fringe Net Wages Withholding Classifi- Of Amount State/ Identifying Number Exemptions cation 05 06 07 08 I 09 10 11 Hours Pay Earned Earnings FICA FED Local Blank Blank Total Paid for Week 

Hours Worked Each Day W/H Taxes 

6- 0 14.00 14.00 

�� s � 

l 0
-$ 

s
-' s 8.00 8.00 16.00 

� 0 7.00 7.00 
�6 

:,...tf' s 
� 

j. 0 . .., 

r;.�
---

..t s 7.00 8.00 8.00 23.00 

.# 0 

�-

Q ... � s 7.00 7.00 

While completion of Form WH-347 is optional.� is mandatory for covered contractors and subcontractors performing wort on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act 
(40 U.S.C. § 3145) contractors and subcontractors performing wort on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations 
at 29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that 
each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the wor1< performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required 
wages and fringe benefits. 

Public Burden Statement 
We estimate that Is will take an average of 55 minutes to complete this collection. including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have any 
comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W. Washington. D.C. 
20210 

(b) (6) (b) (4)



(b) (6)

(b) (6)



(b) (6) (b) (4)



(b) (6)
(b) (4)



(b) (6)

(b) (6)



(b) (6) (b) (4)



(b) (6)

(b) (6)



(b) (6)
(b) (4)



(b) (6)

(b) (6)



(b) (6) (b) (4)

(b) (4)



(b) (6)
(b) (4)

(b) (4)



(b) (6)
(b) (4)

(b) (4)

(b) (4)



Project

Work Pay Sun Mon Tue Wed Thu Fri Sat Timesheet Paid Pay Job Fringe Check Total Social Medi- Federal State Total
Employee Name ID Classification Type 1 2 3 4 5 6 7 Hours Hours

NAC - Unskilled Lab ST RT 10.00 8.00 8.00 8.00 6.00 40.00 40.00

NAC - Unskilled Lab ST RT 10.00 8.00 8.00 8.00 6.00 40.00 40.00

Hours Worked by Day

9016 Cowenton Avenue 339 North Front Street Payroll Number 23
For Week Ending 10/7/2017Camden, NJ  08103Perry Hall, MD 21128

Certified Payroll Report
Contractor  DeLaVega LLC DCM Architecture & Engineering, LLC:17104 - NAC Hot Water LoopProject/Contract #

(b) (6) (b) (4)



Date: Oct-28, 2017

p

p

Remarks:

  Name and Title
  

 

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONT CTION 1001 OF TITLE 18 AND SECTION 231 
OF TITLE 31 OF THE UNITED STATES CODE.

      (c) EXCEPTIONS

  Exception (Craft)   Explanation

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized 
agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

      (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as 
noted in Section 4(c) below.

      (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except 
as noted in Section 4(c) below.

(1) That I pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Oct-01, 2017 and ending on Oct-07, 2017 all persons employed on 
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations, 
Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated 
into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(b) (6)

(b) (6)

(b) (6)



Project

Work Pay Sun Mon Tue Wed Thu Fri Sat Timesheet Paid Pay Job Fringe Check Total Social Medi- Federal State Total
lassification Type 8 9 10 11 12 13 14 Hours Hours Rate Gross Pay Rate Number Gross Pay Security care Tax Tax Other Deduct Net Pay
AC - Unskilled Lab ST RT 10.00 11.00 12.50 6.50 40.00 40.00

AC - Unskilled Lab ST RT 10.00 10.00 12.00 8.00 40.00 40.00

Hours Worked by Day

9016 Cowenton Avenue 339 North Front Street Payroll Number 24
For Week Ending 10/14/2017Camden, NJ  08103Perry Hall, MD 21128

Certified Payroll Report
Contractor  DeLaVega LLC DCM Architecture & Engineering, LLC:17104 - NAC Hot Water LoopProject/Contract #

(b) (6) (b) (4)



Date: Oct-28, 2017

p

p

Remarks:

  Name and Title
  

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONT ECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 
OF TITLE 31 OF THE UNITED STATES CODE.

      (c) EXCEPTIONS

  Exception (Craft)   Explanation

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized 
agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

      (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as 
noted in Section 4(c) below.

      (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except 
as noted in Section 4(c) below.

(1) That I pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Oct-08, 2017 and ending on Oct-14, 2017 all persons employed on 
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations, 
Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated 
into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(b) (6)

(b) (6)

(b) (6)



Project

Work Pay Sun Mon Tue Wed Thu Fri Sat Timesheet Paid Pay Job Fringe Check Total Social Medi- Federal State Total
assification Type 15 16 17 18 19 20 21 Hours Hours Rate Gross Pay Rate Number Gross Pay Security care Tax Tax Other Deduct Net Pay

AC - Unskilled Lab ST RT 9.50 12.50 22.00 22.00

Hours Worked by Day

9016 Cowenton Avenue 339 North Front Street Payroll Number 25
For Week Ending 10/21/2017Camden, NJ  08103Perry Hall, MD 21128

Certified Payroll Report
Contractor  DeLaVega LLC DCM Architecture & Engineering, LLC:17104 - NAC Hot Water LoopProject/Contract #

(b) (6) (b) (4)



Date: Nov-04, 2017

p

p

Remarks:

  Name and Title
  

  Si

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRA  SEE SECTION 1001 OF TITLE 18 AND SECTION 231 
OF TITLE 31 OF THE UNITED STATES CODE.

      (c) EXCEPTIONS

  Exception (Craft)   Explanation

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized 
agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

      (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as 
noted in Section 4(c) below.

      (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except 
as noted in Section 4(c) below.

(1) That I pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Oct-15, 2017 and ending on Oct-21, 2017 all persons employed on 
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations, 
Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated 
into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(b) (6)

(b) (6)

(b) (6)



Project

Work Pay Sun Mon Tue Wed Thu Fri Sat Timesheet Paid Pay Job Fringe Check Total Social Medi- Federal State Total
Employee Name ID Classification Type 22 23 24 25 26 27 28 Hours Hours

AC - Unskilled Lab ST RT 11.50 12.50 24.00 24.00

AC - Unskilled Lab ST RT 12.00 12.50 7.00 31.50 31.50

Hours Worked by Day

9016 Cowenton Avenue 339 North Front Street Payroll Number 26
For Week Ending 10/28/2017Camden, NJ  08103Perry Hall, MD 21128

Certified Payroll Report
Contractor  DeLaVega LLC DCM Architecture & Engineering, LLC:17104 - NAC Hot Water LoopProject/Contract #

(b) (6) (b) (4)



Date: Nov-04, 2017

p

p

Remarks:

  Name and Title
  

  Signature

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR  SEE SECTION 1001 OF TITLE 18 AND SECTION 231 
OF TITLE 31 OF THE UNITED STATES CODE.

      (c) EXCEPTIONS

  Exception (Craft)   Explanation

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized 
agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

      (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as 
noted in Section 4(c) below.

      (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except 
as noted in Section 4(c) below.

(1) That I pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Oct-22, 2017 and ending on Oct-28, 2017 all persons employed on 
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations, 
Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated 
into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(b) (6)

(b) (6)

(b) (6)



Project

Work Pay Sun Mon Tue Wed Thu Fri Sat Timesheet Paid Pay Job Fringe Check Total Social Medi- Federal State Total
Employee Name ID Classification Type 29 30 31 1 2 3 4 Hours Hours

AC - Unskilled Lab ST RT 11.00 10.00 10.00 10.50 41.50 41.50

Hours Worked by Day

9016 Cowenton Avenue 339 North Front Street Payroll Number 27
For Week Ending 11/4/2017Camden, NJ  08103Perry Hall, MD 21128

Certified Payroll Report
Contractor  DeLaVega LLC DCM Architecture & Engineering, LLC:17104 - NAC Hot Water LoopProject/Contract #

(b) (6) (b) (4)



Date: Nov-18, 2017

p

p

Remarks:

  
  

  Signatu

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR  SECTION 1001 OF TITLE 18 AND SECTION 231 
OF TITLE 31 OF THE UNITED STATES CODE.

      (c) EXCEPTIONS

  Exception (Craft)   Explanation

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized 
agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

      (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as 
noted in Section 4(c) below.

      (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except 
as noted in Section 4(c) below.

(1) That I pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Oct-29, 2017 and ending on Nov-04, 2017 all persons employed on 
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations, 
Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated 
into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(b) (6)

(b) (6)

(b) (6)



















NAC Design Build Hot Water Loop

Payment Log & In 8/1/2018

Project Title Design Build Hot Water Loo[ Today's Date 8/1/2018
Building Nebraska Avenue Complex
Project Address 3801 Nebraska Ave., NW Project Mgr Stephen M. Haa  (202) 236-7396
Contractor DCM Architecture & Engineering, LLC
Contractor Address 1 339 N Front St, Unit A Budget Analyst Susan Mace (202) 281-6080
Contractor Address 2 Camden, NJ  08102 CS Michele Appello(202) 260-0621
Contract Number GS-11-P-16-YT-C-7173 CO Tony Hubbard (267) 634-0186
Project Control No. (PCN) EQWPMA-16-5127
PDN Number EN-GS-11-P-16-YT-C-7173 Client POC
Notice To Proceed (NTP) March 1, 2017 Cntr POC
Project Completion Date October 13, 2017 Revised Date 10/1/2018

72.6% 27.4% Dec 11, 2017 Jun 13, 2018 Aug 1, 2018
Work Breakdown Schedule Schedule of Values Comp 2 Date Left 2 Comp Payment #9 Payment #10 Payment #11

General Conditions $124,571.00 $112,113.90 $12,457.10 $6,228.55 $12,457.10 $6,228.55
Survey & Investigation $57,000.00 $57,000.00 $0.00 $0.00
Engineering & Design $60,000.00 $60,000.00 $0.00 $0.00
Site Mobilization $48,560.00 $48,560.00 $0.00 $0.00
Excavation Services Material and 
Labor $345,000.00 $310,500.00 $34,500.00 $34,500.00 $34,500.00 $17,250.00
Materials - Pipe $208,403.00 $208,403.00 $0.00 $0.00
Labor Pipe $340,034.00 $306,030.60 $34,003.40 $51,005.10 $34,003.40 $17,001.70
Boiler Room Tie Ins $75,000.00 $75,000.00 $0.00 $67,500.00
Building Tie Ins $100,000.00 $80,000.00 $20,000.00 $15,000.00 $5,000.00
Testing / Commissioning $17,432.00 $13,945.60 $3,486.40 $11,330.80 $871.60
Site Restoration $33,000.00 $24,750.00 $8,250.00 $14,850.00
Punch List / Closeout $18,400.00 $9,200.00 $9,200.00 $9,200.00
Bond $36,600.00 $36,600.00 $0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Sub-Total (Original Price) $1,464,000.00 $1,342,103.10 $121,896.90 $209,614.45 $80,960.50 $46,351.85
Change Orders

Contract Mod 1 $0.00 $0.00 $0.00
Contract Mod 2 $56,456.90 $56,456.90 $0.00 $0.00
Contract Mod 3 $21,124.56 $21,124.56 $0.00 $0.00

(b) (6)

(b) (6)
(b) (6)



NAC Design Build Hot Water Loop

Payment Log & Info  8/1/2018

72.6% 27.4% Dec 11, 2017 Jun 13, 2018 Aug 1, 2018
Work Breakdown Schedule Schedule of Values Comp 2 Date Left 2 Comp Payment #9 Payment #10 Payment #11

Contract Mod 4 $81,330.54 $81,330.54 ($0.00) $0.00
Contract Mod 5 $15,718.20 $15,718.20 $0.00 $0.00
Contract Mod 6 $58,919.79 $58,919.79 $0.00 $0.00 $23,567.92
Contract Mod 7 $30,867.50 $30,867.50 $0.00 $6,173.50
Contract Mod 8 $222,857.65 $222,857.65 ($0.00) $100,285.94 $122,571.71
Contract Mod 9 $101,551.00 $76,163.25 $25,387.75 $50,775.50 $25,387.75
Contract Mod 10&11 $667,910.00 $68,749.40 $599,160.60 $68,749.40

Subtotal Contract Mods $1,256,736.14 $632,187.79 $624,548.35 $106,459.44 $74,343.42 $216,708.86
Total $2,720,736.14 $1,974,290.89 $746,445.25 $316,073.89 $155,303.92 $263,060.71

(b) (6)







Page  1 of 2
REPORT # DATE

CONSTRUCTION PROGRESS  REPORT 7 8/1/2018
LOCATION 3801 Nebraska Ave., NW CONTRACTOR
TITLE Design Build Hot Water Loo[ DCM Architecture & Engineering, LLC

Contract # GS-11-P-16-YT-C-71  PCN # EQWPMA-16-5127
WORK STATUS

        COMPLETION DATES PERCENTAGE COMPLETE
Initial Contract Revised Contract Estimated Actual Through This Month Normal To Date

Substantial Substantial  ( Lines  4 + 5 / 3 ) (elapsed schedule)

10/13/2017 10/1/2018 10/1/2018 73% 89%
AVERAGE WORK FORCE  PROGRESS            MATERIAL DELIVERY       
Number Employed Satisfactory ( yes or no ) Satisfactory ( yes or no )

 Yes Yes
CONSTRUCTION EQUIPMENT  SHOP DRAWING  SUBMISSION SAMPLE SUBMISSION
Satisfactory ( yes or no ) Satisfactory ( yes or no ) Satisfactory ( yes or no )

Yes Yes Yes
Report below any circumstances which may have adversely affected the progress such as strikes, weather

delays by the Government, etc., including explanation of any "No" answers given in the blocks above.

PROGRESS PAYMENT SUMMARY
1 .  INITIAL CONTRACT AMOUNT 
2 .  CHANGE ORDERS  ( Total of Column 2, GSA Form 184-B )   

3 . TOTAL CONTRACT AMOUNT TO DATE( Line 1 plus Line 2 )  
4 .  VALUE OF WORK COMPLETED TO DATE   ( Total of Columns 3a and 3b  of GSA Form 184-A )
5 .  VALUE OF WORK COMPLETED UNDER CHANGE ORDERS ( Total of Column 4, GSA Form 184-B )
6 .  VALUE OF MATERIALS

      A.  MATERIALS ON SITE  
      B.  MATERIALS IN STORAGE 

7 .  TOTAL VALUE OF MATERIALS  ( Total Column 4 Form 184-A ) 

8 . TOTAL VALUE OF COMPLETED WORK AND MATERIALS  ( Sum of Lines 4, 5 &  7 )
9 . LESS RETAINAGE 0

10 . SUBTOTAL   ( Line 8 minus Line 9 )
11 . BOND PREMIUMS

      A. PAID IN PREVIOUS PAYMENTS 
      B. TO BE PAID WITH THIS PAYMENT

12 . TOTAL BOND PREMIUMS    (  Line 11a  plus  Line 11b ) 

Contr   222857.65
14 . LESS PREVIOUS PAYMENTS

Contr   667910 $263,060.71
SIGNATURE  ( For Optional Use ) DATE CONSTRUCTION REPRESENTATIVE DATE

8/1/2018 8/1/2018

CONSTRUCTION ENGINEER   (Signature) DATE CHIEF,  CONSTRUCTION ENGINEER DATE
(Signature)

GENERAL SERVICES ADMINSTRATION

Stephen M. Haag

  GSA  Form  184 ( REV. 9-79 )

(b) (4)



Page 2  of  2

CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown) Report No. Date

7 8/1/2018

Contract No. GS-11-P-16-YT-C-7173  PCN # EQWPMA-16-5127
TOTAL VALUE OF     (3) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF

BRANCH BRANCH TO LAST REPORT SINCE LAST REPORT MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS

1 2 (a) (b) 4 5
General Conditions

Survey & Investigation
Engineering & Design
Site Mobilization
Excavation Services Material 
and Labor
Materials - Pipe
Labor Pipe
Boiler Room Tie Ins
Building Tie Ins
Testing / Commissioning
Site Restoration
Punch List / Closeout
Bond

Sub-Total (Original Price)

Change Orders
Contract Mod 1
Contract Mod 2
Contract Mod 3
Contract Mod 4
Contract Mod 5

Contract Mod 6
Contract Mod 7
Contract Mod 8
Contract Mod 9
Contract Mod 10&11
Sub-Total Change Orders

TOTAL Budget $2,720,736.14 $1,711,230.18 $263,060.71 $1,974,290.89
General Services Administration GSA Form  184  A

(b) (4)







GSA FORM CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHER NO.
1034 (  FAR  52.232-5  &  52,232-27  ) 7  

ISSUING OFFICE DATE VOUCHER PREPARED
 1-Aug-2018

CONTRACT NUMBER AND PROJECT NUMBER
GS-11-P-16-YT-C-7173 EN-GS-11-P-16-YT-C-7173

AWARD DATE (NTP)
ACT# 1-Mar-2017

PAYEES (NAME AND ADDRESS) DATE INVOICE 
DCM Architecture & Engineering, LLC RECEIVED
339 N Front St, Unit A 1-Aug-2018
Camden, NJ  08102 DISCOUNT TERMS

N/A

ARTICLES OR SERVICES AMOUNT

   INITIAL CONTRACT AMOUNT
   CHANGE ORDERS
   TOTAL CONTRACT AMOUNT TO DATE
   
   LESS VALUE OF UNCOMPLETED WORK
   VALUE OF COMPLETED WORK
   LESS RETAINAGE
   SUBTOTAL

   OTHER:  
   SUBTOTAL

   LESS PREVIOUS PAYMENTS
   AMOUNT OF PAYMENT DUE

 

COMPLETE THE CHECKLIST ON REVERSE SIDE TOTAL DUE $263,060.71

PAYMENT : AMOUNT APPROVED DATE

PARTIAL X SIGNATURE TITLE
FINAL  CONTRACTING OFFICER
PROGRESS   
ADVANCE  TYPE / PRINT NAME PHONE NUMBER
COMPLETE  Tony Hubbard
Contract Mod 82E+05
ACCOUNTING CLASSIFICATIONS
Contract Mod 7E+05

FOR FINANCE USE ONLY

GSA  FORM  1034 (REV.)GENERAL SERVICES ADMINISTRATION

U.S. General Services Administration 
WPMG-C Facilities Project Management Team 
301 7th Street, SW, Suite 7720 
Washington, DC 20407 
 

(b) (4)



$2,715,840.14 Total Contract Price Payment Application #11

$263,060.71
ACT LNUM THIS PAYMENT FUND VENDNARWA BA FUNCTIOWORK_I PROJNO CONTRACT
Design Bui 1 $46,351.85 $1,464,000.00 192X DCM                                                         -- PG54 PG413 80 RDC03439 GS-11-P-16-YT-C-7173          
Design Bui 2 $0.00 $56,456.90 192X DCM                                                         -- PG54 PG413 83 RDC03608 GS-11-P-16-YT-C-7173          
Design Bui 3 $0.00 $21,124.56 192X DCM                                                         -- PG54 PGL11 84 RDC03690 GS-11-P-16-YT-C-7173          
Design Bui 4 $0.00 $81,330.54 192X DCM                                                         -- PG54 PGL26 84 RDC03690 GS-11-P-16-YT-C-7173          
Design Bui 5 $0.00 $105,505.49 192X DCM                                                         -- PG54 PG413 80 RDC03439 GS-11-P-16-YT-C-7173          
Design Bui 6 $216,708.86 $987,422.65

LNUM $2,715,840.14
1 $1,464,000.00
2 $56,456.90
3 $21,124.56
4 $81,330.54
5 $105,505.49
6 $987,422.65

Contract Mod 10& 667910



































(b
) 

(6
)
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